Rpt-ID: RCPESPRJ Georgia Date: 04/07/2015
User: krender Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0015 Pay Period: 03/01/2015
to 03/31/2015

Contract Location: Time Allowed: 1150 Days
ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO ¢ Elapsed Calender Days: 358 Days
Percent Time: 31.13
District: 3 Area: 04
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 12/13/2013
P. O. BOX 306 Date Awarded: 12/27/2013
Date Contract Executed: 04/02/2014
Date Notice to Proceed: 04/08/2014
SNELLVILLE GA 30078-0306 Date Work Began: 06/06/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2017

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $41,998,225.53 Counties:
Original Contract Amount $41,444,694.94 Jones
Funds Available $30,099,900.82
Percent Complete 27.65%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
322540- $41,998,225.53 $41,444,694.94 $30,099,900.82 28.33% $882,909.37|

Chief Engineer
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Contract ID: B14711-13-000-0 Estimate Number: 0015 Pay Period: 03/01/2015
to 03/31/2015

Project Number: 322540- SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRL

Federal State Project Number:  STP00-0004-02(031)

Total to Date Prev to Date This Estimate
Participating $9,289,398.77 $8,583,071.26 $706,327.51
Non-Participating $2,322,349.65 $2,145,767.79 $176,581.86
Total Earnings $11,611,748.42 $10,728,839.05 $882,909.37
Stockpiled Materials $286,576.29 $286,576.29 $0.00
Gross Earnings $11,898,324.71 $11,015,415.34 $882,909.37
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $11,898,324.71 $11,015,415.34
$882,909.37

Total Payable:
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Contract ID: B14711-13-000-0 Estimate Number: 0015 Pay Period: 03/01/2015
to 03/31/2015

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 205-0001 UNCLASS EXCAV CcY 779,504.000 572,336.881
3.000 51,497.000
623,833.881 $154,491.00 $1,871,501.64
0015 206-0002 BORROW EXCAYV, INCL MATL CY 1282,946.000 210,743.000
3.000 68,445.000
279,188.000 $205,335.00 $837,564.00
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 186,217.000 11,255.680
16.500 2,086.790
13,342.470 $34,432.04 $220,150.76
0095 643-0104 FIELD FENCE BARBED WIRE, 4 STRANDS LF 3,572.000 4,912.000
4.300 .000
4,912.000 $.00 $21,121.60
Category Amount: $394,258.04 $2,950,338.00
Category Number: (0030 DRAINAGE
0141 700-9400 NATIVE RESTORATION AND RIPARIAN SEEDING AC 1.000 .000
2940.000 1.079
1.079 $3,172.26 $3,172.26
0151 207-0203 FOUND BKFILL MATL, TP Il cY 1,724.000 2,138.194
42.500 226.934
2,365.128 $9,644.70 $100,517.94
0156 500-3101 CLASS A CONCRETE cYy 4,447.000 3,963.404
430.000 543.564
4,506.968 $233,732.52 $1,937,996.24
0161 511-1000 BAR REINF STEEL LB 604,599.000 482,860.269
0.780 80,320.330

563,180.599 $62,649.86 $439,280.87
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Contract ID: B14711-13-000-0 Estimate Number: 0015 Pay Period: 03/01/2015
to 03/31/2015

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0171 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 11,056.000 5,258.803
28.000 2,148.146
7,406.949 $60,148.09 $207,394.57
0191 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 188.000 192.700
93.250 .000
192.700 $.00 $17,969.28
0196 550-2150 SIDE DRAIN PIPE, 15IN, H 1-10 LF 433.000 20.000
30.750 30.000
50.000 $922.50 $1,537.50
0251 668-2100 DROP INLET, GP 1 EA 85.000 15.500
1490.000 2.500
18.000 $3,725.00 $26,820.00
Category Amount: $373,994.93 $2,734,688.66
Category Number: 0040 PERMANENT EROSION CONTROL
0271 163-0240 MULCH TN 9,010.000 672.600
69.250 11.000
683.600 $761.75 $47,339.30
0296 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 297.000 118.889
28.500 107.333
226.222 $3,058.99 $6,447.33
0301 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 8,396.000 1,683.053
36.250 990.777
2,673.830 $35,915.67 $96,926.34
0306 603-7000 PLASTIC FILTER FABRIC SY 9,176.000 4,652.611
4.450 1,098.111

5,750.722 $4,886.59 $25,590.71
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Contract ID: B14711-13-000-0 Estimate Number: 0015 Pay Period: 03/01/2015
to 03/31/2015

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0326 700-8000 FERTILIZER MIXED GRADE TN 108.000 19.499
630.000 .010
19.509 $6.30 $12,290.67
0341 716-2000 EROSION CONTROL MATS, SLOPES SY 280,138.000 85,080.080
0.920 2,400.000
87,480.080 $2,208.00 $80,481.67
Category Amount: $46,837.30 $269,076.02
Category Number: 0050 TEMPORARY EROSION CONTROL
0346 163-0232 TEMPORARY GRASSING AC 90.000 94.550
210.000 752
95.302 $157.92 $20,013.42
0356 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 55,462.000 5,320.125
3.350 360.000
5,680.125 $1,206.00 $19,028.42
0361 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 79.000 101.250
/SAND BAGS 277.000 .750
102.000 $207.75 $28,254.00
0366 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 53.000 72.750
449.000 .000
72.750 $.00 $32,664.75
0371 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 53.000 80.000
180.000 3.000
83.000 $540.00 $14,940.00
0376 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 12,369.000 2,888.550
14.750 420.000
3,308.550 $6,195.00 $48,801.11
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Contract ID: B14711-13-000-0 Estimate Number: 0015 Pay Period: 03/01/2015
to 03/31/2015

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 TEMPORARY EROSION CONTROL
0381 163-0300 CONSTRUCTION EXIT EA 13.000 8.250
1290.000 .750
9.000 $967.50 $11,610.00
0436 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 75.000 16.500
141.000 6.750
23.250 $951.75 $3,278.25
0441 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 26,485.000 1,900.000
0.520 250.000
2,150.000 $130.00 $1,118.00
0446 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 54,710.000 5,366.000
0.520 943.000
6,309.000 $490.36 $3,280.68
0451 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 28,521.000 2,342.000
0.520 1,698.000
4,040.000 $882.96 $2,100.80
0456 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 26.000 6.000
531.000 1.000
7.000 $531.00 $3,717.00
0466 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 14.000 21.000
284.000 22.000
43.000 $6,248.00 $12,212.00
0471 167-1500 WATER QUALITY INSPECTIONS MO 32.000 8.000
664.000 1.000

9.000 $664.00 $5,976.00
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Contract ID: B14711-13-000-0 Estimate Number: 0015 Pay Period: 03/01/2015
to 03/31/2015

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 TEMPORARY EROSION CONTROL
0481 171-0030 TEMPORARY SILT FENCE, TYPE C LF 109,420.000 47,445.250
2.800 8,319.000
55,764.250 $23,293.20 $156,139.90
Category Amount: $42,465.44 $363,134.33
Category Number: 0040 PERMANENT EROSION CONTROL
0696 603-1050 STONE PLAIN RIP RAP FOR STREAM DETAILS, 1TN 24.000 .000
152.000 116.960
116.960 $17,777.92 $17,777.92
Category Amount: $17,777.92 $17,777.92
Category Number: (0050 TEMPORARY EROSION CONTROL
0701 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF 971.000 2,082.000
33.500 .000
2,082.000 $.00 $69,747.00
0706 165-0112 MAINTENANCE OF STONE FILTER BERM LF 971.000 .000
8.750 76.000
76.000 $665.00 $665.00
Category Amount: $665.00 $70,412.00
Category Number: (0030 DRAINAGE
0766 500-3800 CLASS A CONCRETE, INCL REINF STEEL cYy 5.000 2.140
966.000 2.140
4.280 $2,067.24 $4,134.48
0866 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 580.000 697.000
42.250 .000
697.000 $.00 $29,448.25
Category Amount: $2,067.24 $33,582.73
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Contract ID: B14711-13-000-0 Estimate Number: 0015

Date: 04/07/2015

Page 8 of 8

Pay Period:

03/01/2015

to 03/31/2015

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0906 670-7000 STEEL CASING - LF 790.000 790.500
68.750 .000
790.500 $.00 $54,346.88
16 IN
0981 208-0200 ROCK EMBANKMENT CcY 5,000.000 5,463.945
39.250 .000
5,463.945 $.00 $214,459.84
1016 702-7450 BARE ROOT SEEDLINGS AND PLANTINGS EA 732.000 .000
5.250 758.000
758.000 $3,979.50 $3,979.50
1021 550-3415 SAFETY END SECTION 15 IN, SIDE DRAIN, 4:1 S EA 28.000 2.000
432.000 2.000
4.000 $864.00 $1,728.00
Category Amount: $4,843.50 $274,514.22

Project Total Amount:

$882,909.37

$11,611,748.42



